		Ad	Süre	Balat	Bitirme	Önceki	Kaynak Adlar
1		**Initial Requirements and Project Planning**	**30 günler**	**05.02.2018 08:00**	**16.03.2018 17:00**		**Everyone**
2		Researching Github	5 günler	05.02.2018 08:00	09.02.2018 17:00		Everyone
3		Adding Personal Github wiki pages	1 gün	07.02.2018 08:00	07.02.2018 17:00		Everyone
4		Creating README File	0,5 günler	07.02.2018 08:00	07.02.2018 13:00		Ali Torutalp;Huriye Öz...
5		Deciding Communication Plan	1 gün	14.02.2018 08:00	14.02.2018 17:00		Everyone
6		Creating initial Contribution Guide	3 günler	14.02.2018 08:00	16.02.2018 17:00		Everyone
7		Meeting with Customer for the first time	0,25 günler	15.02.2018 08:00	15.02.2018 10:00		Bartu nce;Nilsu Pamuk;...
8		Creating first draft of the requirements	5 günler	15.02.2018 08:00	21.02.2018 17:00		Everyone
9		Creating the high-level project plan	5 günler	21.02.2018 16:00	28.02.2018 16:00		Everyone
10		Discussing the first draft of the requirements with .	1 gün	22.02.2018 08:00	22.02.2018 17:00	8	Everyone
11		Comparing the requirement draft with similar plat...	3 günler	28.02.2018 08:00	02.03.2018 17:00	8	Everyone
12		Discussing and finalizing our unique features	5 günler	05.03.2018 08:00	09.03.2018 17:00	8;11	Everyone
13		Finalizing the requirement and publishing the repo	5 günler	12.03.2018 08:00	16.03.2018 17:00	8;9;10;11;12	Everyone
14		Milestone #1	0 günler	12.03.2018 08:00	12.03.2018 08:00		
15		Revising the requirements	3 günler?	19.03.2018 08:00	21.03.2018 17:00	1	
16		**UI Design**	**12,5 günler**	**05.03.2018 08:00**	**21.03.2018 13:00**		**Everyone**
17		Creating user stories (Creating use case diagram)	5 günler	05.03.2018 08:00	09.03.2018 17:00		Everyone
18		Creating mobile mockup	2,5 günler	05.03.2018 08:00	07.03.2018 13:00		Ali Torutalp;Harun Eren
19		Creating web mockup	1,25 günler	05.03.2018 08:00	06.03.2018 10:00		Ergün Erdomu;Fatih ...
20		Discussing mockups with customer	1 gün	12.03.2018 08:00	12.03.2018 17:00	18;19	Everyone
21		Deciding on the theme of the platform and creatin...	1 gün	19.03.2018 08:00	19.03.2018 17:00		Bartu nce;Ergün Erdo...
22		Designing the UI mobile app	2,5 günler	19.03.2018 08:00	21.03.2018 13:00	18;19;20	Ali Torutalp;Harun Eren
23		Designing the UI web app	1,25 günler	19.03.2018 08:00	20.03.2018 10:00	18;19;20	Ergün Erdomu;Fatih ...
24		Milestone #2	0 günler	19.03.2018 08:00	19.03.2018 08:00		
25		Revising the designs	1 gün?	21.03.2018 13:00	22.03.2018 13:00	16	
26		**High level design of the system**	**10 günler**	**04.04.2018 08:00**	**17.04.2018 17:00**		**Everyone**
27		Creating class diagrams	5 günler	04.04.2018 08:00	10.04.2018 17:00		Everyone
28		Creating sequence diagrams	5 günler	11.04.2018 08:00	17.04.2018 17:00		Everyone
29		Creating activity diagrams	5 günler	11.04.2018 08:00	17.04.2018 17:00		Everyone
30		Milestone #3	0 günler	11.04.2018 08:00	11.04.2018 08:00		
31		**Design of the system**	**23 günler**	**25.04.2018 08:00**	**25.05.2018 17:00**		**Everyone**
32		Database design	7,5 günler	25.04.2018 08:00	04.05.2018 13:00		Ali Torutalp;Harun Eren
33		Server side design	7,5 günler	02.05.2018 08:00	11.05.2018 13:00		Zeki Tel;ükrü Can Gült...
34		Mobile architecture design	15 günler	02.05.2018 08:00	22.05.2018 17:00		Harun Eren
35		Web architecture design	15 günler	05.05.2018 08:00	25.05.2018 17:00		Ergün Erdomu
36		Milestone #4	0 günler	05.05.2018 08:00	07.05.2018 17:00		
37		Revising the system design	1 gün?	28.05.2018 08:00	28.05.2018 17:00	31	
38		**Implementation**	**100 günler**	**17.09.2018 08:00**	**01.02.2019 17:00**		
39		Database	30 günler	17.09.2018 08:00	26.10.2018 17:00		Ali Torutalp;Bartu nce
40		Server	50 günler	17.09.2018 08:00	23.11.2018 17:00		Nilsu Pamuk;ükrü Can...
41		Mobile	100 günler	17.09.2018 08:00	01.02.2019 17:00		Bartu nce
42		Web	50 günler	17.09.2018 08:00	23.11.2018 17:00		Ergün Erdomu;Huriye...
43		Milestone #5	0 günler	17.09.2018 08:00	17.09.2018 08:00		
44		**Testing**	**20 günler**	**01.01.2019 08:00**	**28.01.2019 17:00**		
45		Integration testing	6,667 günler	01.01.2019 08:00	09.01.2019 14:20		Bartu nce;Fatih Mehme...
46		End to end testing	20 günler	01.01.2019 08:00	28.01.2019 17:00		Everyone
47		Smoke testing	10 günler	01.01.2019 08:00	14.01.2019 17:00		Ergün Erdomu;Nilsu ...
48		Security testing	20 günler	01.01.2019 08:00	28.01.2019 17:00		Huriye Özdemir